
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/05/2014

ESTIMATE SUMMARY 15:33:22

CONTID: C19900         ESTIMATE NO: 0005 PROG 2005

PCN: 19900-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BRIDGE PREV MAINT- I225 N PERCENT TIME:

PROJECT NO: BR2254-086                    

RAMP BRIDGE PREV MAINT- I225 N

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/03/2014 DATE TIME STARTED 04/22/2014

P. O. BOX 4356 DATE LET 02/27/2014 DATE WORK BEGAN 04/22/2014

 DATE AWARDED 03/13/2014 DATE TIME STOPPED 09/17/2014

 DATE CONTRACT EXECUTED 04/01/2014 DATE ACCEPTED 09/17/2014

ENGLEWOOD CO 80155-4356             DATE NOTICE TO PROCEED 04/22/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,801,257.42 PARTICIPATING $ $ 12,189.09

AWARD PROJECT AMT: 2,091,278.35 NON-PARTICIPATING 41,436.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.66%

6,105.98

53,625.18

53,625.18

53,625.18

$

$

$

$

1,753,715.35

41,436.09

1,795,151.44

0.00

1,795,151.44

-31,369.18

0.00

1,763,782.26

0.00

AMOUNT DUE 1,763,782.26 53,625.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,625.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 58

ORIG TIME ALLOW: 58
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Construction Surveying 1.000

0.000

625-00000  
 

26,541.421.000

0.00

1.000

L S 

26,541.42000

0010 *Mobilization 1.000

0.000

626-00000  
 

121,877.861.000

0.00

1.000

L S 

121,877.86000

0015 Public Information Services 1.000

0.000

626-01000  
 

5,029.441.000

0.00

1.000

L S 

5,029.44000

0020 *Epoxy Pavement Marking 21.000

0.000

627-00005  
 

4,416.3021.000

0.00

21.000

GAL 

210.30000

0025 *Preformed Plastic Pavement Marking (Type I) 354.000

0.000

627-01001  
 

7,444.62354.000

0.00

354.000

SF  

21.03000

0030 *Preformed Plastic Pavement Marking (Type II) 513.000

0.000

627-02001  
 

9,711.09513.000

0.00

513.000

SF  

18.93000

0035 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

24.62000

0040 *Uniformed Traffic Control 670.500

0.000

630-00003  
 

43,066.22670.500

0.00

670.500

HOUR

64.23000

0045 *Traffic Control Inspection 3.000

0.000

630-00007  
 

321.153.000

0.00

3.000

DAY 

107.05000

0050 *Traffic Control Management 59.000

0.000

630-00012  
 

41,055.1559.000

0.00

59.000

DAY 

695.85000

0055 *Traffic Control Vehicle 598.050

66.450

630-00025  
 

3,555.08664.500

355.51

664.500

HOUR

5.35000
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flashing Beacon (Portable) 2.700

0.300

630-80001  
 

1,605.813.000

160.58

3.000

EACH

535.27000

0065 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

214.124.000

21.41

4.000

EACH

53.53000

0070 *Construction Traffic Sign (Panel Size A) 42.300

4.700

630-80341  
 

2,515.9147.000

251.59

47.000

EACH

53.53000

0075 *Construction Traffic Sign (Panel Size B) 30.600

3.400

630-80342  
 

1,820.0234.000

182.00

34.000

EACH

53.53000

0080 *Construction Traffic Sign (Panel Size C) 5.400

0.600

630-80343  
 

321.186.000

32.12

6.000

EACH

53.53000

0085 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

4,282.182.000

428.22

2.000

EACH

2,141.09000

0090 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,070.542.000

107.05

2.000

EACH

535.27000

0095 *Traffic Cone 292.500

32.500

630-80380  
 

1,738.75325.000

173.88

325.000

EACH

5.35000

0100 *Mobile Attenuator 73.000

0.000

630-85041  
 

21,491.2073.000

0.00

73.000

DAY 

294.40000

0105 Night Work Lighting 1.000

0.000

632-00000  
 

38,845.671.000

0.00

1.000

L S 

38,845.67000

0110 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

6,106.000

F A 

1.00000
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0120 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Deck Rehabilitation F/A Deck Rehabilitation 0.000

0.000

700-70129  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 Vert Panel 31.500

3.500

630-80350  
 

1,347.5035.000

134.75

35.000

EACH

38.50000

CAT 338,271.211,847.11344,377.21CURRENT AMT0200 $ $ $

CAT NO0300 F-17-AX 

0135 *Remove Concrete Pavement (Planing) (Special) 241.000

0.000

202-00217  
 

3,754.78241.000

0.00

241.000

SY  

15.58000

0140 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

123.93000

0145 Concrete Sealer 227.000

0.000

515-00400  
 

1,677.53227.000

0.00

227.000

SY  

7.39000

0150 *Place Thin Bonded Overlay (Polyester Concrete) 1,683.000

0.000

519-03035  
 

55,656.811,683.000

0.00

1,683.000

SY  

33.07000

0155 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,207.000

0.000

519-03055  
 

118,829.151,207.000

0.00

1,207.000

CF  

98.45000

CAT 179,918.270.00179,918.27CURRENT AMT0300 $ $ $
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0301 F-17-DZ 

0160 *Remove Concrete Pavement (Planing) (Special) 237.000

0.000

202-00217  
 

3,692.46237.000

0.00

237.000

SY  

15.58000

0165 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

123.93000

0170 Removal of Expansion Device 156.000

0.000

202-00504  
 

9,077.64156.000

0.00

156.000

LF  

58.19000

0175 Temporary Bridge Deck 776.000

0.000

509-08120  
 

50,176.16776.000

0.00

776.000

SF  

64.66000

0180 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

0.000

SY  

7.39000

0185 Bridge Expansion Device (0-4 Inch) 156.000

0.000

518-01004  
 

26,608.92156.000

0.00

156.000

LF  

170.57000

0190 *Place Thin Bonded Overlay (Polyester Concrete) 1,839.000

0.000

519-03035  
 

60,815.731,839.000

0.00

1,839.000

SY  

33.07000

0195 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,277.000

0.000

519-03055  
 

125,720.651,277.000

0.00

1,277.000

CF  

98.45000

0200 Concrete Class D (Bridge) 20.900

0.000

601-03040  
 

34,438.8120.900

0.00

20.900

CY  

1,647.79000

0205 Reinforcing Steel (Epoxy Coated) 2,267.000

0.000

602-00020  
 

4,080.602,267.000

0.00

2,267.000

LB  

1.80000

CAT 314,610.970.00314,610.97CURRENT AMT0301 $ $ $
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0302 F-17-IW 

0210 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

15.58000

0215 Removal of Portions of Present Structure (Class 1) 1.000

0.000

202-00450  
 

123.931.000

0.00

1.000

SY  

123.93000

0220 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

0.000

SY  

33.07000

0225 *Furnish Thin Bonded Overlay (Polyester Concrete) 4.000

0.000

519-03055  
 

393.804.000

0.00

4.000

CF  

98.45000

0390 Concrete Sealer Concrete Sealer 0.000

990.000

515-00400  
 

7,316.10990.000

7,316.10

990.000

SY  

7.39000

CAT 7,833.837,316.107,833.83CURRENT AMT0302 $ $ $

CAT NO0303 F-17-IX 

0230 *Remove Concrete Pavement (Planing) (Special) 482.000

0.000

202-00217  
 

7,509.56482.000

0.00

482.000

SY  

15.58000

0235 Removal of Portions of Present Structure (Class 1) 4.000

0.000

202-00450  
 

495.724.000

0.00

4.000

SY  

123.93000

0240 *Place Thin Bonded Overlay (Polyester Concrete) 990.000

0.000

519-03035  
 

32,739.30990.000

0.00

990.000

SY  

33.07000

0245 *Furnish Thin Bonded Overlay (Polyester Concrete) 725.000

0.000

519-03055  
 

71,376.25725.000

0.00

725.000

CF  

98.45000

CAT 112,120.830.00112,120.83CURRENT AMT0303 $ $ $

CAT NO0304 F-17-KL 

0250 *Remove Concrete Pavement (Planing) (Special) 767.000

0.000

202-00217  
 

11,949.86767.000

0.00

767.000

SY  

15.58000
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0304 F-17-KL 

0255 Removal of Portions of Present Structure (Class 1) 16.000

0.000

202-00450  
 

1,982.8816.000

0.00

16.000

SY  

123.93000

0260 Removal of Portions of Present Structure (Class 2) 52.000

0.000

202-00453  
 

12,664.0852.000

0.00

52.000

SY  

243.54000

0265 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

310.28000

0270 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

58.19000

0275 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

64.66000

0280 Concrete Sealer 1,132.000

0.000

515-00400  
 

8,365.481,132.000

0.00

1,132.000

SY  

7.39000

0285 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

170.57000

0290 *Place Thin Bonded Overlay (Polyester Concrete) 3,758.000

0.000

519-03035  
 

124,277.063,758.000

0.00

3,758.000

SY  

33.07000

0295 *Furnish Thin Bonded Overlay (Polyester Concrete) 2,649.000

0.000

519-03055  
 

260,794.052,649.000

0.00

2,649.000

CF  

98.45000

0300 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

1,647.79000

0305 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.80000
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0304 F-17-KL 

0360 Added Item (Square Yard)/ Place Thin Bonded Overlay 
(Polyester Concrete) (Special)

52.000

0.000

900-00022  
 

9,828.0052.000

0.00

52.000

SY  

189.00000

0365 Added Item (Each)/ Mobilization (Mississippi Joint) 6.000

0.000

900-00007  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0370 Added Item (Lump Sum)/ Detailing of Expansion Joints 1.000

0.000

900-00014  
 

5,510.001.000

0.00

1.000

L S 

5,510.00000

0375 Added Item (Each)/ Weather Sensor Reset 0.000

1.000

900-00007  
 

3,025.881.000

3,025.88

1.000

EACH

3,025.88000

CAT 447,397.293,025.88447,397.29CURRENT AMT0304 $ $ $

CAT NO0305 F-17-LU 

0310 *Remove Concrete Pavement (Planing) (Special) 400.000

0.000

202-00217  
 

6,232.00400.000

0.00

400.000

SY  

15.58000

0315 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

123.93000

0320 *Place Thin Bonded Overlay (Polyester Concrete) 1,614.000

0.000

519-03035  
 

53,374.981,614.000

0.00

1,614.000

SY  

33.07000

0325 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,132.000

0.000

519-03055  
 

111,445.401,132.000

0.00

1,132.000

CF  

98.45000

CAT 171,052.380.00171,052.38CURRENT AMT0305 $ $ $

CAT NO0306 F-17-LV 

0330 *Remove Concrete Pavement (Planing) (Special) 392.000

0.000

202-00217  
 

6,107.36392.000

0.00

392.000

SY  

15.58000

0335 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

123.93000
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PCN: 19900-BID    ESTIMATE RUN 11/05/2014

PROJECT: BR2254-086                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:33:22

CUMULATIVE
AMOUNT

CAT NO0306 F-17-LV 

0340 *Place Thin Bonded Overlay (Polyester Concrete) 1,614.000

0.000

519-03035  
 

53,374.981,614.000

0.00

1,614.000

SY  

33.07000

0345 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,219.000

0.000

519-03055  
 

120,010.551,219.000

0.00

1,219.000

CF  

98.45000

CAT 179,492.890.00179,492.89CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE MATERIALS 

0385 Added Item (Lump Sum)/ Polyester Concrete Material 
Purchase

0.000

1.000

900-00014  
 

41,436.091.000

41,436.09

1.000

L S 

41,436.09000

CAT 41,436.0941,436.0941,436.09CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Sanitary Facility 2.000

0.000

620-00020  
 

3,017.662.000

0.00

2.000

EACH

1,508.83000

CAT 3,017.660.003,017.66CURRENT AMT0400 $ $ $

$ 1,795,151.4253,625.18$1,801,257.42$CURRENT AMTPROJECT TOTAL


